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CAPITAL PROJECT NAME APPROPRIATION BALANCE STATUS EST. COMPLETION

David Morris

West Louisville Land Assembly 500,000$                 500,000$        

Assess vacant property that is strategically located in West Louisville, that will promote job 

creation Jun-14

COOL 9th-18th on Broadway 100,000$                 100,000$        

Working with retail developers to find a large project that will be catalytic in transforming the 

neighborhood. Dec-14

Slugger Field Capital Improvements $1,026,728 243,031$        Yearly capital improvements Annual

Distressed corridor infrastructure improvements $256,000 $256,000

Identifying distressed corridors to revitalize and improve public infrastructure to attract 

development Dec-13

Peggy Baas

* Preston Corridor improvements 290,000$                 262,731$        

Project Bid Package has been advertised; pre-bid conference will be August 7th.  Bids will be 

opened on August 20th. Aug-13

* Buechel Streetscape 660,000$                 609,183$        

Project Bid Package has been advertised; pre-bid conference will be August 7th.  Bids will be 

opened on August 20th. Oct-13

Bardstown Road Streetscape improvements 33,000$                    32,183$          

State has reviewed, and sent to federal level, draft encroachment and traffic permits for mural on 

I-264 underpass at Bardstown Rd; federal decision is expected later summer. Banners have been 

purchased. Oct-13

Scott Love

Portland Neighborhood Revitalization 75,000$                    56,959$          

Portland Business Association, Portland NOW and Portland Museum meeting this month to 

determine best uses of funding for area. Considering banners, corridor landscaping, 

signage/wayfinding, branding, etc. Aug-13

* West Market Streetscape improvements 1,050,000$              909,235$        

MSD and Public Works reached decision on new green components of plan; change order has 

been submitted for payment to contractor. Project will be ready to be bid for construction in mid-

September. Sep-13

Parkland infrastructure development 150,075$                 100,125$        

Consultants are working on final design, which will be shown for input at the last public meeting to 

be held this month. Consultants will deliver final plan to Louisville Metro by the end of August. Aug-13

* Oak Street insfrastructure improvements 418,000$                 418,000$        

Public Works, MSD, EG&I, and the Old Louisville Chamber met to finalize revisions on design for 

instrastructure improvements. PW has met with the contractor on these design changes, and is 

formulating a timeline for final design and construction. Sep-13



Theresa Zawacki

Brownfield assessment grants - petroleum 200,000$                 180,040$        

Two Phase I assessments completed, one Phase II in progress; continuing to evaluate sites for 

potential assessment Sep-14

Brownfield assessment grants - hazardous subst 200,000$                 59,752$          

Completed five Phase I assessments, one update to a Phase I assessment, four Phase 2 

assessments and an ABCA. All funds committed to projects. Sep-14

Site preparation of Gateway Center 220,463$                 55,993$          Working with contractor to outline plans for demolition and site capping. Sep-13

University Corridor streetscape improvements 300,000$                 250,826$        

Second community meeting held July 18 to discuss alignment alternatives and bike and pedestrian 

amenities.  Comments to be compiled by consultant in anticipation of hosting a third and final 

meeting and selecting a final design.
Aug-13

Portland Neighborhood Revitalization 250,000$                 250,000$        

Met with three potential borrowers to discuss loan opportunities, continuing to market 

opportunity to potential borrowers both for Louisville Agribusiness Loan and traditional loans 

designated for Portland. Apr-16

Patti Clare

Commission on Public Art 75,000$                    57,422$          

Funds are reserved for a public art project to honor the merger of City and County governments. 

Siting Guidelines have been reviewed by COPA Exec Cmte and will be presented to full 

Commission at special meeting in August. Funds have been requested to be used for a Public Art 

Condition Analysis. Aug-13

Vision Plan 100,000$                 $0

Last two public town hall meetings will be held in August. Website is functioning as repository for 

big ideas from community. Ongoing consultation with consultants. Sep-13

Shawnee Neighborhood Plan 183,947$                 567$                

Shawnee Neighborhood Plan DRAFT document finalized. Public hearing is scheduled for August 15, 

before being heard at Planning Commission. Aug-13

S. Fourth Street Retail District 1,000,000$              $1,000,000

Design and construction of streetscapes improvements to the 500 and 600 blocks of S. 4th Street 

and Guthrie Green to stimulate retail and commercial investment. Writing scope of project.
N/A

Traffic signals at 3rd and Chestnut 40,000$                    40,000$          

Coordinating with the State to rectify the temporary overhead traffic signal cables at 3rd and 

Chestnut, and landscaping on S. 4th Street. Aug-13

100 block of W. Main Street improvements 729,058$                 729,058$        

Repair to 2nd Street under bridge & add bollards for pedestrian protection/traffic control; 

Corralling the garbage cans & Installing new sidewalks along north side of 100 block of W. Main, to 

protect public safety and improve downtown aesthetic. Writing specifications for job. N/A

Bourbon Tour Downtown District 100,000$                 100,000$        

Designing new street amenities for bourbon distiller experience in a downtown setting. Writing 

specifications for job. N/A

* - Working with Public Works to transfer capital construction project funding to this agency which is performing the work, to increase efficiency and streamline the process.


